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Contract No. HY/2018/08 — Central Kowloon Route — Central Tunnel

Notice No. 1 — Ma Tau Kok Site Blasting Work Schedule

: LINKING
Dear Residents, EASTHWEST

AE B2 R

17 May 2021

The blasting works schedule for Ma Tau Kok Site for the week from 26 May 2021 to 30 May
2021 is as follows:

Blast Time
Date (2:00pm — 6:00pm)
26 May 2021 (Wednesday) v

27 May 2021 (Thursday)

28 May 2021 (Friday)

29 May 2021 (Saturday)

LN

30 May 2021 (Sunday)

The blasting work is anticipated to be carried out once a day (No blasting work on Sundays and public
holidays) and each blast will last less than 1 minute. Prior to each blast, the following measures will

be implemented to notify nearby residents:

o Signage will be erected outside the work site and the road side on the day of blasting; and
e An audio warning signal (gong) would be sounded at the site entrance and designated

locations.

The blasting works schedule may be changed or cancelled to suit the site conditions. Should you have
any queries on the exact time of blasting works, please feel free to contact our Resident Engineer, Mr.

Alex HO at 6329 9124, or our 24-hr Project Hotline at 6313 0900.

Project Team of
Contract No. HY/2018/08

Central Kowloon Route - Central Tunnel
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