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https://publicholidays.hk/zh/special-administrative-region-establishment-day/

Contract No. HY/2018/08 — Central Kowloon Route — Central Tunnel
Notice No. 110 — Ma Tau Kok Site Blasting Work Schedule

. LINKING
Dear Residents, EA%TQHWEI;ST

AE B2 R

19 June 2023

The blasting works schedule for Ma Tau Kok Site for the week from 26 June 2023 to 2 July 2023
is as follows:

Blast Time
Date (2:00pm — 7:00pm)
26 June 2023 (Monday) v

27 June 2023 (Tuesday)

28 June 2023 (Wednesday)

SN NS

29 June 2023 (Thursday)
30 June 2023 (Friday)
1 July 2023 (Saturday) %
Public Holiday (HKSAR Establishment Day)
2 July 2023 (Sunday) X

The blasting work is anticipated to be carried out once a day (No blasting work on Sundays and public
holidays) and each blast will last less than 1 minute. Prior to each blast, the following measures will
be implemented to notify nearby residents:

e Signage will be erected outside the work site and the road side on the day of blasting; and
e Anaudio warning signal (gong) would be sounded at the site entrance and designated
locations.

The blasting works schedule may be changed or cancelled to suit the site conditions. Should you have
any queries on the exact time of blasting works, please feel free to contact our 24-hr Project Hotline at
6313 0900.

Project Team of
Contract No. HY/2018/08
Central Kowloon Route - Central Tunnel
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