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Contract No. HY/2018/08 — Central Kowloon Route — Central Tunnel
Notice No. 3 — Yau Ma Tei Site Blasting Work Schedule

LINKING
EAST"WEST
FEEWRM

16 November 2020

Dear Residents,

The blasting works schedule of the Yau Ma Tei Site for the week from 23 November 2020 to 29
November 2020 is as follows:

Date Blast Time (2:00pm — 6:00pm)

23 November 2020 (Monday) v

24 November 2020 (Tuesday)

25 November 2020 (Wednesday)

26 November 2020 (Thursday)

27 November 2020 (Friday)

28 November 2020 (Saturday)

LCAEANIEIANENENEA

29 November 2020 (Sunday)

The blasting work is anticipated to be carried out once a day (No blasting work on Sundays and
public holidays) and each blast will last less than 1 minute. Prior to each blast, the following
measures will be implemented to notify nearby residents:

¢ Signage will be erected outside the work site and the road side on the day of blasting; and
e Anaudio warning signal (gong) would be sounded at the site entrance and designated
locations.

The blasting works schedule may be changed or cancelled to suit the site conditions. Should you
have any queries on the exact time of blasting works, please feel free to contact our Resident
Engineer, Mr. Alex HO at 6329 9124, or our 24-hr Project Hotline at 6313 0900.

Project Team of
Contract No. HY/2018/08
Central Kowloon Route - Central Tunnel
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