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Contract No. HY/2018/08 — Central Kowloon Route — Central Tunnel
Notice No. 78 — Yau Ma Tei Blasting Work Schedule

. LINKING
Dear Residents, EAST I WEST

AE 8 R

27 March 2023

The blasting works schedule for Yau Ma Tei Site for the week 3 April 2023 to 9 April 2023 is as
follows:

Blast Time
Date (2:00pm — 7:00pm)

3 April 2023 (Monday) v

4 April 2023 (Tuesday)

5 April 2023 (Wednesday)
Public Holiday (Ching Ming Festival)

6 April 2023 (Thursday)

7 April 2023 (Friday)
Public Holiday (Good Friday)
8 April 2023 (Saturday)
Public Holiday (The day following Good Friday)

x| x| x| <] x| X

9 April 2023 (Sunday)

The blasting work is anticipated to be carried out once a day (No blasting work on Sundays and public
holidays) and each blast will last less than 1 minute. Prior to each blast, the following measures will
be implemented to notify nearby residents:

e Signage will be erected outside the work site and the road side on the day of blasting; and
e Anaudio warning signal (gong) would be sounded at the site entrance and designated
locations.

The blasting works schedule may be changed or cancelled to suit the site conditions. Should you have

any gueries on the exact time of blasting works, please feel free to contact our 24-hr Project Hotline at
6313 0900.

Project Team of
Contract No. HY/2018/08
Central Kowloon Route - Central Tunnel
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